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ESTIMATE RUN 10/13/2017

ESTIMATE SUMMARY 09:58:50

CONTID: C21438         ESTIMATE NO: 0001 PROG 2005

PCN: 21438-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 14 REPAIR WEST OF RUSTIC PERCENT TIME:

PROJECT NO: ER0141-028                    

PR SH 14 REPAIR WEST OF RUSTIC

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 678,993.00 PARTICIPATING $ $ 192,095.50

AWARD PROJECT AMT: 693,270.00 NON-PARTICIPATING 6,225.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,229.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.90

WORK DAYS

WORK DAYS

29.21%

480,672.50

198,320.50

198,320.50

193,090.88

$

$

$

$

192,095.50

6,225.00

198,320.50

0.00

198,320.50

-5,229.62

0.00

193,090.88

0.00

AMOUNT DUE 193,090.88 193,090.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,090.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 41

ORIG TIME ALLOW: 41

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/01/2017

09/05/2017

10/06/2017

07/27/2017

08/10/2017

08/24/2017

09/01/2017
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PCN: 21438-BID    ESTIMATE RUN 10/13/2017

PROJECT: ER0141-028                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

15,000.001.000

15,000.00

1.000

L S 

15,000.00000

0010 Removal of Tree 0.000

10.000

202-00010  
 

8,250.0010.000

8,250.00

15.000

EACH

825.00000

0015 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

60.000

LF  

13.00000

0020 Removal of Fence 0.000

371.000

202-01000  
 

556.50371.000

556.50

371.000

LF  

1.50000

0025 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

156.000

LF  

27.00000

0030 Unclassified Excavation 0.000

1,107.000

203-00000  
 

4,428.001,107.000

4,428.00

5,000.000

CY  

4.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

800.000

CY  

10.00000

0040 Muck Excavation 0.000

1,019.000

203-00100  
 

38,722.001,019.000

38,722.00

1,019.000

CY  

38.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

165.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

165.00000

0055 Combination Loader 0.000

1.000

203-01594  
 

125.001.000

125.00

10.000

HOUR

125.00000
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PCN: 21438-BID    ESTIMATE RUN 10/13/2017

PROJECT: ER0141-028                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

1.000

203-02330  
 

46.001.000

46.00

10.000

HOUR

46.00000

0065 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1,200.000

CY  

110.00000

0070 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

30.000

CY  

88.00000

0075 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

1,300.00000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

241.000

CY  

45.00000

0085 Stockpile Topsoil 0.000

61.000

207-00210  
 

2,745.0061.000

2,745.00

61.000

CY  

45.00000

0090 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

12.000

CY  

50.00000

0095 Stockpile Wetland Topsoil 0.000

31.000

207-00310  
 

1,550.0031.000

1,550.00

31.000

CY  

50.00000

0100 Erosion Log Type 1 (12 Inch) 0.000

276.000

208-00002  
 

1,518.00276.000

1,518.00

660.000

LF  

5.50000

0105 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

2,850.00000

0110 Erosion Control Management 0.000

8.000

208-00207  
 

2,400.008.000

2,400.00

20.000

DAY 

300.00000
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PCN: 21438-BID    ESTIMATE RUN 10/13/2017

PROJECT: ER0141-028                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Temporary Berms 0.000

307.000

208-00300  
 

7,675.00307.000

7,675.00

380.000

LF  

25.00000

0120 Dewatering 0.000

0.500

211-03005  
 

21,300.000.500

21,300.00

1.000

L S 

42,600.00000

0125 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

900.00000

0130 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

9,000.00000

0135 Mulching 0.000

0.000

213-00000  
 

0.000.000

0.00

1.000

ACRE

2,000.00000

0140 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

6.00000

0145 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

14,000.00000

0150 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

350.000

EACH

6.00000

0155 Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

7.000

EACH

200.00000

0160 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

2,470.000

SY  

3.25000

0165 Aggregate Base Course (Class 6) 0.000

40.000

304-06007  
 

4,000.0040.000

4,000.00

85.000

CY  

100.00000
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PCN: 21438-BID    ESTIMATE RUN 10/13/2017

PROJECT: ER0141-028                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Drainage) (Class 1) 0.000

1,000.000

420-00112  
 

2,000.001,000.000

2,000.00

5,000.000

SY  

2.00000

0175 Riprap (18 Inch) (SPECIAL) 0.000

267.000

506-00218  
 

28,035.00267.000

28,035.00

1,950.000

CY  

105.00000

0190 Construction Surveying 0.000

0.500

625-00000  
 

3,125.000.500

3,125.00

1.000

L S 

6,250.00000

0195 Mobilization 0.000

0.600

626-00000  
 

24,000.000.600

24,000.00

1.000

L S 

40,000.00000

0200 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

2,500.000.500

2,500.00

1.000

L S 

5,000.00000

0205 Flagging 0.000

181.000

630-00000  
 

5,430.00181.000

5,430.00

320.000

HOUR

30.00000

0210 Traffic Control Inspection 0.000

20.000

630-00007  
 

4,000.0020.000

4,000.00

35.000

DAY 

200.00000

0215 Traffic Control Management 0.000

15.000

630-00012  
 

11,625.0015.000

11,625.00

30.000

DAY 

775.00000

0220 Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

70.002.000

70.00

5.000

EACH

35.00000

0225 Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

320.008.000

320.00

21.000

EACH

40.00000

0230 Portable Message Sign Panel 0.000

0.500

630-80355  
 

2,500.000.500

2,500.00

2.000

EACH

5,000.00000
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PCN: 21438-BID    ESTIMATE RUN 10/13/2017

PROJECT: ER0141-028                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Drum Channelizing Device 0.000

4.000

630-80360  
 

140.004.000

140.00

8.000

EACH

35.00000

0240 Traffic Cone 0.000

10.000

630-80380  
 

35.0010.000

35.00

30.000

EACH

3.50000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0255 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 192,095.50192,095.50666,543.00CURRENT AMT0200 $ $ $

CAT NO0400 CE - CONSTRUCTION ENGINEERING 

0180 Field Office (Class 1) 0.000

0.500

620-00001  
 

6,000.000.500

6,000.00

1.000

EACH

12,000.00000

0185 Sanitary Facility 0.000

0.500

620-00020  
 

225.000.500

225.00

1.000

EACH

450.00000

CAT 6,225.006,225.0012,450.00CURRENT AMT0400 $ $ $

$ 198,320.50198,320.50$678,993.00$CURRENT AMTPROJECT TOTAL


